

WEEK 4 PROJECT REPORT

Project Title: Ludo Star Game

Introduction

In Week 4, I worked on implementing the dice system and player turn management. In the previous weeks, I completed the basic project setup, created the graphical user interface, and designed the Ludo board. This week, I focused on adding functionality that allows players to take turns and roll the dice.

Work Completed

During this week, I completed the following tasks:

- Implemented a working dice rolling system.
- Generated random dice values from 1 to 6.
- Added support for four players.
- Created a player turn management system.
- Displayed the current player's turn on the screen.
- Updated the status label to show which player rolled the dice.
- Added functionality to switch turns automatically after each dice roll.
- Improved the New Game button to reset the game and start again from Player 1.

Tools and Technologies Used

- Java
- Java Swing
- Random Class
- Visual Studio Code

Current Progress

The game now supports four players and manages turns automatically. When the Roll Dice button is clicked, a random dice value is generated and displayed along with the player's name. After a roll, the turn moves to the next player. This makes the game more interactive and prepares it for token movement in future development.

Problems Faced

While implementing the turn system, I had to make sure that turns changed correctly between players and returned to Player 1 after Player 4 completed a turn. Testing was required several times to ensure the turn sequence worked properly.

Future Plan

In Week 5, I plan to:

- Implement token movement.
- Connect dice values with token positions.
- Allow players to move tokens based on dice rolls.
- Update the board when tokens change position.

Conclusion

Week 4 focused on making the game more interactive by introducing dice rolling and turn management. The game can now handle multiple players and automatically switch turns after each roll. These features provide an important foundation for implementing token movement and gameplay mechanics in the next stage of the project.